

SAPC- 14879  
Copy 3 of 6

**CONTRACT APPROVAL**  
**Contract No. A-101**

APR 1957

25X1A

1. Reference is made to your letter of 3 April 1957, to [redacted] subject, Addition of [redacted] on System I.

25X1D

2. Contractor is hereby authorized to proceed with the required liaison engineering necessary to prepare and furnish a service bulletin to the field activities to incorporate the change as set forth in referenced letter as it pertains to your equipment.

3. Contractor, immediately upon receipt of this approval, is directed to establish liaison with appropriate personnel at Lockheed and furnish all necessary information regarding this change that is required.

4. Costs incurred by you in performance of the foregoing are chargeable to JOG and it is requested that your firm proposal be submitted in order that the contract may be suitably amended.

5. Project Headquarters still has this change under advisement. If a decision to incorporate this change in their articles is made you will be advised accordingly.

25X1A

25X1A

SA/PC/DCI (4/17/57)

25X1A

Distribution.

Orig -		R-W
--------	--	-----

**2 =**

3 - A-101 (A&I)

14 - [REDACTED]

5 - FOG

## 6 - Chrono

25X1A

DATE: 12/15/2011  
 NAME: JAMES W. JONES  
 ID: 10000000000000000000  
 ADDRESS: 10000000000000000000  
 CITY: 10000000000000000000  
 STATE: 10000000000000000000  
 ZIP: 10000000000000000000  
 PHONE: 10000000000000000000  
 FAX: 10000000000000000000  
 E-MAIL: 10000000000000000000  
 DATE: 164481 REVIEWER:

25X1A